

**sdmay23-11: CySIM**

Week 7 Report

November 7 - November 11

**Team Members**Bailey — *Developer*Mathew — *Document Designer*Brady — *Document Designer*Ethan — *Document Designer*Jacob — *Document Designer***Summary of Progress this Report**

During this week we were able to complete the testing doc as a team. We were also able to get the beginnings of our web app going. We were able to get a login mechanism that would let a user login and then update their personal information like change password, two factor authentication, and upload personal data. We were also able to get our tabs in our website routing correctly.

**Pending Issues**

We need to set up database and think about how we want to do training module. As well as think about how we are going to do the status page.

**Plans for Upcoming Reporting Period**

Get the databases set up. And meet with our client about the results so far.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Bailey	I am the one who has set up our website so far and have done the testing results in the Design Document Testing.	5	
Mathew	He did his part in the weekly report as well as participated in the weekly meeting. where we discussed the results of our website so far.	2	
Brady	He did his part in the weekly report as well as participated in the weekly meeting. where we discussed the results of our website so far.	2	
Ethan	He did his part in the weekly report as well as participated in the weekly meeting. where we discussed the results of our website so far.	2	
Jacob	He did his part in the weekly report as well as participated in the weekly meeting. where we	2	

---

	discussed the results of our website so far.		

**Gitlab Activity Summary**

Nothing to report.

---